Sanitized Copy Approved for Release 2011/06/16 : CIA-RDP89-00063R000200230042-5
—S—F€RFF—

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 4 NOVEMBER 1986

1. Progress Report Tasks Assigned by Senior Management:

None.

2. Major Events That Have Occurred During the Preceding Week:
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SUBJECT: Real Estate and Construction Division Weekly Report for
Period Ending 4 November 1986

d. Relocation of Clerical Processing, Office of
Personnel - Plans to temporarily relocate the Clerical Processing
Branch, Office of Personnel,| 'lhave been changed to
provide for a more permanent location. The Real Estate and
Construction Division, OL is preparing a market survey of the

\area to locate approximately 5,000 square feet of

office space available for immediate lease.
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gd. Renovation -'irfﬁpt?SEﬂE%IIVE‘fTUM‘RE&
Estate and - Constructiom Division, OL reperts—that the asbestos

removal in the dock area will be completed on 7 November 1986, ar
removal of asbestos from third of the first floor of

Building 1s underway. & '0fF the first floor centinues—to
move—atend in preparatlon removal of the asbestos. Scheduleg
completion date of mid-January 1987 for removal of asbestos from

the basement and first floor Building is still on
schedule.

h. Classroom Training BuildingJ

A representative from Real

Estate and Construction Division, OL reports that mobilization and
shop drawing submittals continue. The materials for chain link
fencing are approved and application for a sanitary sewer
connection permit has been made with the Washington Suburban
Sanitary Commission. P ical k on the site is expected to
start 10 November 1986.
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j. Office of Global Issues (OGI) and Office of Imagery
Analysis (OIA), Ames Building - Real Estate and Construction
Division, OL took immediate action to support a space renovathnxbv&~}¥

requirement to accommodate the merger of the DDI's narcotics vr”P

effort by Office of Global Issues (OGI) and Office of Imagery
Analysis (OIA). 1In addition to space renovation, the work
included major electrical and telephone work. This project was
completed within three weeks. The cost of the project was $21,800
and all concerned parties were satisfied with the work and
completion date.

3. Upcoming Events:

None.

4. Management Activities and Concerns:

a. Funding Delay Impact - The below
information is provided to consolidate the impact of the Reston
funding delay. ()
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SUBJECT: Real Estate and Construction Division Weekly Report for
the Period Ending 4 November 1986

(3) FBIS: fhegnxesantwschedule calls
for FBIS to complete occupancy of by 30 April

1987. In order to meet that schedule a construction contract
had to be on the street for bidding by 24 October 1986. The

P funding delay has prevented the contract process from going
forward and as of 30 April 1987, FBIS will begin incurring
contract penalty costs of $100,00 per week.

(4) bent: We are paying $463,000

p- per month rent. The funding delay extends the amount and time

we pay rent on unoccupied space.\
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